
Public Works is seeking Board approval to revise the project budget and execute two 
constructionchange orders with gkkworks Construction Services, for the Martin Luther King, Jr. 
Medical Campus Child and Family Wellbeing Center Project.

SUBJECT

April 05, 2022

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CONSTRUCTION CONTRACT
CONSTRUCTION MANAGEMENT CORE SERVICE AREA

MARTIN LUTHER KING, JR. MEDICAL CAMPUS
CHILD AND FAMILY WELLBEING CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
APPROVE APPROPRIATION ADJUSTMENT

APPROVE CONSTRUCTION CHANGE ORDERS
CAPITAL PROJECT NOS. 69846, 69886, 69887, 69888, AND 69986

(FISCAL YEAR 2021-22)
(SUPERVISORIAL DISTRICT 2)

(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the recommended actions are within the scope of the environmental impacts analyzed in 
the previously certified Environmental Impact Report and Addendum for the Martin Luther King, Jr. 
Medical Campus Child and Family Wellbeing Center Project.

2. Approve the revised project budget of $54,267,000, an increase of $2,727,000 from the previous 
Board-approved amount of $51,540,000, for the Martin Luther King, Jr. Medical Campus Child and 
Family Wellbeing Center Project.



3. Approve the Fiscal Year 2021-22 appropriation adjustment to reallocate a combined total of 
$2,727,000 to fund the remaining project expenditures of the Martin Luther King, Jr. Medical Campus 
Child and Family Wellbeing Center Project.

4. Approve and authorize the Director of Public Works or his designee to finalize and execute two 
change orders with gkkworks Construction Services for a $1,941,000 not-to-exceed amount, for 
additional welding and steel shim plates on the prefabricated modular units, and for a $495,000 not-
to-exceed amount for preparation of the steel for weld seams on the prefabricated modular units.

5. Approve the revised project scope to include an 800-square-foot outdoor play area for the Martin 
Luther King, Jr. Medical Campus Child and Family Wellbeing Center Project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find that they are within the scope of the environmental 
impacts analyzed in the previously certified Addendum and the Final Environmental ImpactReport 
(FEIR); approve the revised project budget and associated appropriation adjustment; authorize 
Public Works to execute two change orders with gkkworks Construction Services for unforeseen 
conditions encountered during installation of the prefabricated modular units; and approve project 
scope modifications to include a new outdoor play area.

Background

On December 18, 2018, the Board established the Martin Luther King, Jr. Medical Campus Child and 
Family Wellbeing Center (MLK CFWC) Project, and on April 23, 2019, approved the project and the 
use of Board-approved Job Order Contract to deliver the make-ready work.  On October 1, 2019, the 
Board approved the total project budget of $51,540,000 for the MLK CFWC Project, and authorized 
Public Works to execute a design-build agreement to the best-value andmost qualified bidder, 
gkkworks, to provide design and construction services for a maximum contract sum of $25,757,945.  
On July 21, 2020, the Board approved a change order for $410,000 to gkkworks to mitigate 
unforeseen saturated soil conditions found on site.  Construction of the MLK CFWC Project is 
approximately 85 percent complete and is expected to be substantiallycompleted in August 2022.

Unforeseen Conditions with Modular Units

The MLK CFWC Project's structure is composed of prefabricated modular units that were purchased 
by the Department of Mental Health (DMH) through Internal Services Department.  The units were 
delivered on site by the vendor and gkkworks, through a design-build agreement with Public Works, 
was to receive and assemble the units.  During the installation of the modular units, gkkworks 
encountered unforeseen conditions, including out of plumb units and missing structural 
reinforcements to support the horizontal and vertical connection between the modularunits.  These 
unforeseen conditions required gkkworks to carry out scope outside of their contract.

Recommended Change Orders

The proposed change order with gkkworks for a $1,941,000 not-to-exceed amount will cover the cost 
of additional structural welding and installation of shim plates at the modular joint linesat the 
horizontal and vertical connections, modifications to the steel framing in the modules, additional 
craning to set the oversized concrete roof panels at portions of the First and Second Floors, and 
additional crane time to install the modular units. 
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The proposed change order with gkkworks for a $495,000 not-to-exceed amount will allow cover the 
cost to prepare the steel beams for welding at the modular joint lines at the foundation and the upper 
floors and install three prefabricated staircases delivered in sections that extend from the First Floor 
to the Third Floor and roof level.  The preparation of the steel beams for the weld includes grinding 
the edge of the beam to create a beveled groove at the modular joint lines to allow for welding the 
modular units together.

In addition to the two proposed change orders listed above, gkkworks encountered other deficiencies 
with the modular units requiring additional work.  The added scope included modifications to the 
structural steel framing at the atrium, modifications to the framing of interior partitions throughout the 
building, installation of a moisture control barrier on the First Floor concrete slab, and additional floor 
leveling on all three floors to meet the code required floor slope tolerances.  The combined cost of 
this additional scope is estimated at $264,000.  Public Works will execute these change orders under 
delegated authority upon the Board's approval of the revised project budget. 

Proposed Outdoor Play Area 

The proposed 800-square-foot outdoor play area will be located on the west side of the building, and 
will include play equipment and resilient play surfaces, to accommodate the families and children 
while they wait for their appointments.  The estimated cost of the outdoor play area is $93,000.

Green Building/Sustainable Design Program

On December 20, 2016, the Board adopted a new Leadership in Energy and Environmental Design 
policy.  The project is designed to achieve the United States Green Building Council Leadership in 
Energy and Environmental Design Gold level and Envision Silver level certifications by incorporating 
sustainable design features to optimize energy and water use efficiency, enhance the sustainability 
of the site, improve indoor environmental quality, and maximize the use and reuse of sustainable 
and local resources.

Implementation of Strategic Plan Goals
These recommendations support the County Strategic Plan:  Strategy II.1, Drive Economic and 
Workforce Development in the County; Strategy II.2, Support the Wellness of our Communities; and 
Strategy III.3, Pursue Operational Effectiveness, Fiscal Responsibility, and Accountability by 
supporting the wellness of our communities and enhancing the delivery of healthcare services that 
will in turn benefit the common good by driving the development of the workforce and the economic 
development of the County.

FISCAL IMPACT/FINANCING

Approval of the recommended actions will increase the previous Board-approved project budget 
from $51,540,000 to $54,267,000, an increase of $2,727,000.  The revised project budget includes 
programming, predevelopment activities, make-ready work, scoping documents, plans and 
specifications, permit fees, construction, construction change order allowance, Civic Art fee, 
consultant services, inspection services, and County services.  The revised project budget of 
$54,267,000 also includes the $18,201,000 cost of the modular units purchased by DMH with State 
Mental Health Services Act funds.  The revised project budget and schedule are included in 
Enclosure A.
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The proposed budget increase in the amount of $2,727,000 will provide additional funding to cover 
the cost of the proposed two change orders with gkkworks for a combined not to exceed amount of 
$2,436,000; the change orders that will be executed under Public Works' delegated authority for a 
$264,000 not-to-exceed amount; and the remaining $27,000 will offset a portion of the cost of the 
new outdoor play area.

Funding is being provided by each participating department based on their specific allocation of 
space programmed within each floor of the facility.  Based on the program and space allocation, the 
percentage of costs for the First Floor is as follows:  Department of Health Services (DHS) – 53.3 
percent, Department of Mental Health (DMH) – 26.9 percent, Department of Children and Family 
Services (DCFS) – 18.3 percent, and Department of Public Health (DPH) – 1.5 percent.

The Chief Executive Office completed lease negotiations with two non-profit organizations, the 
Special Needs Network and St. John's Well Child Center for the space on the Second Floor, funded 
by Tobacco Settlement funds.  A portion of the capital costs funded by Tobacco Settlement funds will 
be offset through the collection of lease revenue from the two non-profit organizations. 

The Third Floor will no longer be occupied by DPH as previously planned.  Under a separate project, 
the DMH will renovate the Third Floor to house the Children's Outpatient Services currently located 
in the Hawkins Building and a new Youth Crisis Stabilization Unit Program funded by a California 
Health Facilities Financing Authority grant.

The total estimated cost of the proposed play area is $93,000, funded by Second Supervisorial 
District funding, in the amount of $65,000, and the balance of $28,000 to be covered within the 
project’s budget.

Approval of the enclosed Fiscal Year 2021-22 appropriation adjustment (Enclosure B) will reallocate 
a total of $2,727,000 as follows:  $623,000 from DHS' Enterprise Fund Committed for DHS to MLK 
CFWC-DHS, C.P. No. 69846; $1,037,000 from the Mental Health Services Act and the Committed 
for Budget Uncertainties account to MLK CFWC-DMH, C.P. No. 69886; $214,000 from DCFS' 
Administration Services and Supplies to MLK CFWC-DCFS, C.P. No. 69888; $18,000 from DPH's 
completed capital projects savings, C.P. No. 87426 to MLK MC CFWC-DPH, C.P. No. 69986; and 
$835,000 from the Committed for Health Services Tobacco Settlement to MLK CFWC-CEO, C.P. No. 
69887, to fully fund the remaining project expenditures for the MLK CFWC Project.

Operating Budget Impact

Following completion of the project, the respective departments will fund the ongoing annual 
operating costs as follows:

•     DHS will fund the associated ongoing annual maintenance and operational costs with 
departmental resources, as needed, in future budget phases.

•     DMH will fund the associated ongoing annual maintenance and operational cost with State and 
Federal revenues and intrafund transfer from DCFS.

•     DCFS will fund the associated maintenance and operational costs with existing budgetary 
resources from its operating budget.

•     Ongoing operational costs for DPH will be funded by DCFS through intra departmental transfer.
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Funding will be requested through the annual budget process.  There is no net County cost impact 
associated with the recommended actions.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy, the project budget includes one percent of the 
design and construction costs to be allocated to the Civic Art fund.  The eligible allocation is revised 
from $270,000 to $297,000.

In accordance with the Board's consolidated Local and Targeted Worker Hire Policy, the project 
continues to require that at least 30 percent of the total California craft worker hours for construction 
of the project be performed by Local Residents and at least 10 percent be performed by Targeted 
Workers facing employment barriers.

Section 20137 of the Public Contract Code allows the Board, with a four-fifths vote, to authorize an 
individual change order to a construction contract that is 10 percent or less of the original contract 
amount without having to obtain bids for the work.  The two proposed change orders are less than 10
 percent of the original contract sum and are, therefore, within the statutory threshold. 

ENVIRONMENTAL DOCUMENTATION

On October 11, 2011, the Board certified the FEIR for the Martin Luther King, Jr. Medical Center 
Campus Redevelopment Project.  On April 23, 2019, the Board certified an Addendum to the FEIR 
for the Martin Luther King, Jr. Medical Center Campus Redevelopment Project when it approved the 
MLK CFWC Project.  The recommended actions are within the scope of the impacts analyzed in the 
previously certified Addendum to the FEIR, and there have been no substantial changes to the 
project or to the circumstances under with it will be undertaken that require further review under the 
California Environmental Quality Act.  The recommended change orders comprise of welding and 
steel work that refine details for the construction of the building, which were approved and analyzed 
in the previous Addendum to the FEIR.  The previously certified Addendum to the FEIR included 
open space areas within the MLK CFWC for the patients, staff, and visitors and is consistent with the 
added scope of the 800-square-foot play area.  The previously approved Mitigation Monitoring and 
Reporting Program and the Environmental Findings of Fact and Statement of Overriding 
Considerations will continue to apply.

Upon the Board's approval of the recommended actions, Public Works will file a Notice of 
Determination with the Registrar-Recorder/County Clerk in accordance with Section 21152 (a) of the 
California Public Resources Code and will post the Notice of Determination to its website pursuant to 
Section 21092.2.

The previously certified Environmental Impact Report, Addendum, and related environmental 
documentation is available and can be viewed online at 
https://ftp.pw.lacounty.gov:8443/pub/pmd/MLK_CFWC_EIR.  The location and custodian of the 
environmental documents and other materials constituting the record of the proceedings upon which 
the Board's decision is based in this matter is with the Section Head at Public Works Project 
Management Division I, 900 South Fremont Avenue, Fifth Floor, Alhambra, CA 91803.  
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CONTRACTING PROCESS

On October 1, 2019, the Board authorized the award of a design-build agreement to gkkworks for a 
$24,757,945 not-to-exceed amount, plus a $500,000 design completion allowance, and a $500,000 
ground lease allowance for a maximum not-to-exceed contract sum of $25,757,945.  To date, Public 
Works has executed 5 design completion allowance contract amendments in the amount of 
$428,416 and, under delegated authority, has executed 14 change orders in the amount of 
$294,909, for a combined total amount of $723,325 or 2.9 percent of the original contract sum. 

The proposed two change orders for a $1,941,000 and $495,000 not-to-exceed amount represent 
7.8 and 2 percent, respectively, of the original contract sum of $24,757,945 and, when executed, will 
increase the contract sum to $27,917,270. 

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current services at the campus.  
Patient care services on campus will remain fully operational during construction.

CONCLUSION

Please return one adopted copy of this Board letter to Public Works, Project Management Division I. 

MARK PESTRELLA, PE

Director

Enclosures

c: Department of Arts and Culture
Chief Executive Office (Capital Programs 
Division)
Department of Children and Family Services
County Counsel
Executive Office
Department of Health Services (Capital Projects 
Division)
Department of Mental Health
Department of Public Health

Respectfully submitted,

MP:LR:jc
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ENCLOSURE A 
April 5, 2022 
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CONSTRUCTION CONTRACT 
CONSTRUCTION MANAGEMENT CORE SERVICE AREA 

MARTIN LUTHER KING, JR. MEDICAL CAMPUS 
CHILD AND FAMILY WELLBEING CENTER PROJECT 

APPROVE REVISED PROJECT BUDGET 
APPROVE APPROPRIATION ADJUSTMENT 

APPROVE CONSTRUCTION CHANGE ORDERS 
CAPITAL PROJECT NOS. 69846, 69886, 69887, 69888, AND 69986 

(FISCAL YEAR 2021-22) 
(SUPERVISORIAL DISTRICT 2) 

(4 VOTES) 
 

I. PROJECT SCHEDULE SUMMARY  

Project Activity 
Scheduled 

Completion Date 

Make-Ready 

Construction Documents 05/28/2019 (actual) 

Jurisdictional Approvals 06/25/2019 (actual) 

Construction Award 06/26/2019 (actual) 

Substantial Completion 11/13/2019 (actual) 

Design-Build Construction 

Scoping Documents 04/15/2019 (actual) 

Design-Build Award 10/24/2019 (actual) 

Jurisdictional Approvals 04/01/2020 (actual) 

Modular Units Completion 11/17/2020 (actual) 

Substantial Completion                     08/13/2022 

Project Acceptance                     10/13/2022 
 

II. PROJECT BUDGET SUMMARY 

Project Budget Category 
Board Approved 

Budget 

Changes Since 
Previous Board 

Approved 
Budget 

Revised 
Budget 

Hard Costs    

Design-Build Construction $22,184,000 $              0 $22,184,000 

Make Ready/Utilities Construction $  1,256,000 ($  292,000) $     964,000 

Contingency/Allowances $  2,020,000 $3,142,000 $  5,162,000 

Construction Subtotal $25,460,000 $2,850,000 $28,310,000 

Civic Art $     270,000 $     27,000 $     297,000 

Hard Costs Subtotal $25,730,000 $2,877,000 $28,607,000 

Soft Costs    

Plans and Specifications (Scoping Documents) $    834,000 $              0 $     834,000 

Plans and Specifications (Design Build Design Fee) $ 2,574,000 $              0 $  2,574,000 

Consultant Services $    840,000 $   490,000 $  1,330,000 

Miscellaneous Expenditures $      80,000 $              0 $       80,000 

Jurisdictional Review/Plan Check/Permits $    930,000 ($  490,000) $     440,000 

County Services $ 2,351,000 ($  150,000) $  2,201,000 

Soft Costs Subtotal $ 7,609,000 ($  150,000) $  7,459,000 

SUBTOTAL (excluding modular) $33,339,000 $2,727,000 $36,066,000 

Prepurchased Modules (Department of Mental Health) $18,201,000 $              0 $18,201,000 

TOTAL PROJECT COST $51,540,000 $2,727,000 $54,267,000 

 



PINK 

BA FORM 11162021 

COUNTY OF LOS ANGELES 

REQUEST FOR APPROPRIATION ADJUSTMENT 

DEPARTMENT OF CHIEF EXECUTIVE OFFICER 

AUDITOR-CONTROLLER: 

BOARD OF SUPERVISORS 
OFFICIAL COPY 

April OS, 2022 

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE ACCOUNTING ENTRIES AND AVAILABLE 
BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HER RECOMMENDATION OR ACTION. 

ADJUSTMENT REQUESTED AND REASONS THEREFORE 
FY2021-22 
4-VOTES

SOURCES USES 
BA DETAIL- SEE ATTACHMENT PAGE 1 BA DETAIL- SEE ATTACHMENT PAGE 1 

SOURCES TOTAL $ 5,010,000 USES TOTAL $ 5,010,000 

JUSTIFICATION 

Reflects an increase in appropriation offset by revenue to fund the total budget shortfall of $2,727,000 for the MLK Child and Family Wellbeing 

Center, funded as follows: Committed for Health Services-Tobacco Settlement - $835,000, DHS Enterprise Fund-Committed for DHS Health Services -

$623,000, DMH Mental Health Services Act - $1,037,000, DCFS Administration Services and Supplies - $214,000, and DPH capital project savings (CP 
111.1� 07,.-,c, _ c::1i:1 nnn

J Y 
Digitally signed by James Yun 

ames un oate:2022.03.0116:16:44
-08'00'

AUTHORIZED SIGNATURE JAMES YUN, MANAGER, CEO 

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED) 

REFERRED TO THE CHIEF 
EXECUTIVE OFFICER FOR-

AUDITOR-CONTROLLER 

B.A. NO. IS}

□ ACTION

0 RECOMMENDATION

BY 

DATE 
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Digitally signed by Lan am 

an am Oate,2022.03.1617'49, 

·07'00' 

March 16, 2022 

[iJ APPROVED AS REQUESTED

□ APPROVED AS REVISED

CHIEF EXECUTIVE OFFICER BY 

Digitally signed by Amir 

Amir Alam ��1:2022.03.1711:07:32 
--07'00' 

DATE 3/17/2022 

ENCLOSURE B
    April 5, 2022
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COUNTY OF LOS ANGELES 

REQUEST FOR APPROPRIATION ADJUSTMENT 

GENERAL FUND 

A0l-3096 

SOURCES 

COMMITTED FOR HEALTH SERVICES-TOBACCO SETTLEMENT 

DECREASE OBLIGATED FUND BALANCE 

DHS ENTERPRISE FUND 

MN2-3078 

COMMITTED FOR DHS 

DECREASE OBLIGATED FUND BALANCE 

HARBOR CARE SOUTH ENTERPRISE FUND 

MNl-HH-96-9911-60020 

OPERATING TRANSFERS IN 

INCREASE REVENUE 

ENT SUB - HARBOR CARE SOUTH 

A0l-AC-6100-21200-21226 

OTHER FINANCING USES 

DECREASE APPROPRIATION 

CHILDREN AND FAMILY SERVICES- ADMINISTRATION 

A0l-CH-2000-26200 

SERVICES & SUPPLIES 

DECREASE APPROPRIATION 

MENTAL HEALTH SERVICES ACT (MHSA) FUND 

BTl-3047 

COMMITTED FOR BUDGET UNCERTAINTIES 

DECREASE OBLIGATED FUND BALANCE 

MENTAL HEALTH 

MU( MC CHILD AND FAMILY WELLBEING CENTER-DMH 

A0l-CP-96-9919-65039-69886 

OPERATING TRANSFERS IN - CAPITAL PROJECTS 

INCREASE REVENUE 

PUBLIC HEALTH 

VARIOUS PUBLIC HEALTH CENTERS REFURBISHMENT 

A0l-CP-6014-65058-87426 

CAPITAL ASSETS - B & I 

DECREASE APPROPRIATION 

SOURCES TOTAL $ 

BA#l83; March 16, 2022 

FY2021-22 

4 -VOTES 

835,000 

623,000 

623,000 

623,000 

214,000 

1,037,000 

1,037,000 

18,000 

5,010,000 

USES 

HEALTH SERVICES 

MU( MC CHILD AND FAMILY WELLBEING CENTER· CEO 

A0l-CP-6014-65036-69887 

CAPITAL ASSETS - B & I 

INCREASE APPROPRIATION 

DHS ENTERPRISE FUND 

MNZ-HS-6100-60070 

OTHER FINANCING USES 

INCREASE APPROPRIATION 

HARBOR CARE SOUTH ENTERPRISE FUND 

MNl-HH-96-9912-60020 

OPERATING SUBSIDY - GENERAL FUND 

DECREASE REVENUE 

MARTIN LUTHER KING JR. OUTPATIENT CENTER 

MU( MC CHILD AND FAMILY WELLBEING CENTER-HS 

A0l-CP-6014-64020-69846 

CAPITAL ASSETS - B & I 

INCREASE APPROPRIATION 

HEALTH SERVICES 

MLK MC CHILD AND FAMILY WELLBEING CENTER- DCFS 

A0l-CP-6014-65036-69888 

CAPITAL ASSETS- B & I 

INCREASE APPROPRIATION 

MENTAL HEALTH SERVICES ACT (MHSA) FUND 

BTl-MH-6100-41189 

OTHER FINANCING USES 

INCREASE APPROPRIATION 

MENTAL HEALTH 

MLK MC CHILD AND FAMILY WELLBEING CENTER-DMH 

A0l-CP-6014-65039-69886 

CAPITAL ASSETS - B & I 

INCREASE APPROPRIATION 

PUBLIC HEALTH 

MLK CHILD AND FAMILY WELLBEING CENTER-DPH 

A0l-CP-6014-65058-69986 

CAPITAL ASSETS - B & I 

INCREASE APPROPRIATION 

USES TOTAL 

- 1 of 1 -

835,000 

623,000 

623,000 

623,000 

214,000 

1,037,000 

1,037,000 

18,000 

$ 5,010,000 
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